



Project Schedule

12-6-05	Windtree Park development is included in the 2006 budget
3-7-06	Council adopts Parks Commission's work plan which includes Windree Park development
4-12-06	Consultant meets with Parks Commission to kick off Windtree Park Master Plan development
5-10-06	City of Newcastle holds a Public Meeting to discuss Windtree Park development
6-14-06	Parks Commission works on refining Parks Master Plan Concept
6-28-06	City of Newcastle holds a Public Meeting to refine Park Master Plan Concept
7-13-06	Parks Commission Meeting to develop recommendation on Windtree Park for Council
8-1-06	Present recommended Windtree Park Master Plan to Council
Aug-Nov	Develop plans specs and estimates for Windtree Park
Sept-Oct	Work on environmental (SEPA) aspects of Windtree Park
Jan 2007	Windtree Park construction is advertised