

TASK	MAR	APR	MAY	JUNE	JULY	AUG	SEPT	OCT	NOV	DEC
DATA COLLECTION										
Field Inventory, Mapping, Base Drawing	■									
Regulatory Assessment	■	■								
Review Operational Requirements	■	■								
Existing Conditions Inventory	■	■								
Project Financial Analysis		■								
Opportunities & Constraints Report		■	■							
Meet w/Committee and Parks Commission		■								
PROGRAM DEVELOPMENT										
List Potential Program Elements		■	■							
Prioritize Program		■	■							
Meet w/Staff and Committee			■	■						
Meet w/Public and Parks Commission				■	■					
MASTER PLAN ALTERNATIVES										
Alternative Concepts				■	■					
Evaluate Feasibility				■	■					
Preliminary Cost Estimates					■	■				
Present to Staff and Committee					■	■				
Present to Public and Parks Commission						■	■			
PRELIMINARY MASTER PLAN										
Preliminary Master Plan Design					■	■				
Cost Estimate						■	■			
Evaluation of Priority Development							■	■		
Present to Staff and Committee							■	■		
Present to Public and Parks Commission							■	■		
Present to City Council								★		
FINAL MASTER PLAN										
Final Master Plan Graphics								■	■	
Cost Estimate								■	■	
Phasing Plan & Development Schedule								■	■	
Summary Report								■	■	
Present to Committee									■	■
Present to Public and Parks Commission									■	■
Present to City Council for adoption										★
INITIATE PHASE 1 CONTRACT DOCUMENTS (Early 2009 Bid)										➡

- Work by Consultant and/or City
- Staff Meeting
- Steering Committee Meeting
- Public Meeting
- Parks Commission Meeting
- ★ City Council Meeting